FMSIB Quarterly Project Report 6/2006

FMSIB PROJECT # 47

 Freight Mobility
Strategic Investment Board

Agency Name and Project Title
City of Renton
Strander Blvd. / SW 27" St. Connection

Project Description
This project will construct a grade separated five-lane roadway over the
Union Pacific Railroad and the Burlington Northern Santa Fe Railroad tracks.

Contractor
Project not yet advertised or awarded

The tracks will be realigned to accommodate a single structure. The project
will connect the existing principal arterial roadway from Southcenter Parkway
in Tukwila to East Valley Road in Renton.

This phase will involve the realignment of the Union Pacific Railroad and the
wetland mitigation portion of the project.

Recent Progress

Construction on Phase 1, Segment 1(Oakesdale Ave to BNSF tracks) will be completed by July 2006. This is the connecting
piece to the funded project. Federal funds for design have been obligated. The remainder of the construction funding was
submitted for both the STP Regional and Countywide grant competitions. It is looking positive at this time.

Design / Construction Impacts

Planned to start design on funded project, Phase 1, Segment 2a, but was on hold pending outcome of I-912 vote in
November. Final design will start in Summer 2006, construction will now start in early 2007. With additional funding source
project can be constructed in one construction phase.

Environmental Impacts / Compliance Federal fund Impacts
Project is in compliance with NEPA and SEPA guidelines Federal funds are included in the PE phase at this time.
Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 7/06 NEPA & SEPA documents have been attained, environment permits still needed
Approved
RW Complete 7/06
Contract Advertised 9/06
Contract Awarded 11/06
Groundbreaking 11/06
Open to Traffic 6/07
Expenditures:
Project Cost Summary: Dollars in Percent
millions of total Date _Planned Revised Actual
8/05
Preliminary Engineering $0.79 m 6.4 % 11/05 g
Right-Of-Way $0 m 0% 2/06 %
. 5/06
Construction $11.53 m 93.6 % 8/06 $
Total Project Cost $12.32'm 100 % 11/06  _$500.000
2/07 $500,000
5/07 $500,000 $750,000
6/07 $500,000 $750,000
Total 05-07 $2,000,000 _$1,500,000
Carryover of 05-07 $ $500,000
Total 07-09 $2,000,000 $2,500,000
GRAND TOTAL $4,000,000 _$4,000,000

Agency Contact Information: Project Manager: Rob Lochmiller, PE 425-430-7303, rlochmiller@ci.renton.wa.us
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